

# Ultima

	Number of concurrent tasks			0	1	2	1	2	2	1	2	3	2	1	0	0	0	1	1	3	4	5	3	3	0	1	3	3	3	3	2	2	2	1	3	4	4	3	2	2	4	0	0	0	0	
	Start	End	Duration	2/5	2/7	2/9	2/11	2/13	2/15	2/17	2/19	2/21	2/23	2/25	2/27	3/1	3/3	3/5	3/7	3/9	3/11	3/13	3/15	3/17	3/19	3/21	3/23	3/25	3/27	3/29	3/31	4/2	4/4	4/6	4/8	4/10	4/12	4/14	4/16	4/18	4/20	4/22	4/24	4/26	4/28	4/30
Phase 1																																														
Research Semaphore	02/06/19	02/10/19	4d																																											
Design Scheduler	02/08/19	02/15/19	7d																																											
Working Scheduler w/ Semaphore	02/12/19	02/22/19	10d																																											
Testing	02/18/19	02/24/19	6d																																											
Project Cleanup	02/20/19	02/24/19	4d																																											
Folder Creation	02/24/19	02/25/19	1d																																											
Phase 2																																														
Research ICP	03/05/19	03/10/19	5d																																											
Develop ICP	03/08/19	03/15/19	7d																																											
Create MCB	03/10/19	03/14/19	4d																																											
Design Testing	03/08/19	03/14/19	6d																																											
Testing	03/10/19	03/17/19	7d																																											
Project Cleanup	03/12/19	03/17/19	5d																																											
Folder Cleanup	03/16/19	03/18/19	2d																																											
Phase 3																																														
Research Men Usage	03/20/19	03/24/19	4d																																											
Develop Classes	03/23/19	03/25/19	2d																																											
Create Mger and Core	03/23/19	04/01/19	9d																																											
Coding	03/24/19	04/07/19	14d																																											
Testing	03/26/19	04/05/19	10d																																											
Project Cleanup	04/05/19	04/07/19	2d																																											
Folder Cleanup	04/07/19	04/08/19	1d																																											
Phase 4																																														
Research File I/O	04/10/19	04/12/19	2d																																											
Create External Testing	04/10/19	04/14/19	4d																																											
Design Structure	04/14/19	04/16/19	2d																																											
Coding	04/10/19	04/22/19	12d																																											
Testing	04/11/19	04/22/19	11d																																											
Project Cleanup	04/21/19	04/22/19	1d																																											
Folder Cleanup	04/22/19	04/23/19	1d																																											